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Pat Brooks reviewed the field work that had been accomplished since the last Site 24 Update meeting. The

portable groundwater treatment system has been purged with water from the hydrant and effluent samples
sent to the laboratory. The results will be available on Thursday. If the portable treatment system is

operational, Pat proposed to nm the step-buildup test at injection well 24IN2OB1 at 10, 20, and 30 gallons
per minute (gpm). Pat said the injection rates may be modified based on the well's capacity and that
prel'_ faxes of the buildup curves would be provided to the team. The technical team agreed to these
proposed injection steps.

CPT/HydroPunch results from Locations 4 and 6 were discussed. The results for Location 4 are plotted on
the attached cross section. For Location 8, TCE concentrations are as follows:

130 feet46 ytg/L

155 feetl3 pg/L

166 feetl50E, 170E

181 feet220E

200 feetrefusal

CPT/HydroPunch work is continuing at Location 6 with 3 sample depths completed. Left on the sampling
agenda are Locations 5, 7, and a deep sample at Location 2.

Groundwater extraction/injection was restarted at 24EX3 at 20 gpm.

Glenn Kistner asked about progress of the SVE Design work. Bernie Lindsey responded that the contract
was awarded, but the anticipated completion date for the draft documents was 11 July 1998. It was not

physically possible to prepare and submit the documents on 11 May. A formal request for schedule
extension would be provided. Pat told Glenn that Brock Parsons, the lead design engineer for the vapor
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MEETING MINUTES (continued)

conveyance system, visited the site on Wednesday, and Bernie noted that pre-design work was being
accomplished under CTO 161.

The Plan of Action for Site 24 field work for the next two weeks included the following:

1. Complete CPT/HydroPunch sampling at the leading edge of the TCE hot spot. Activities to
be completed include the following: HydroPunch at Location 6; CPT HydroPunch at
Locations 5 and 7; and collect deep sample (215 feet) at Location 2.

2. Begin step-buildup test at 24IN2OB 1 (once portable treatment system is working properly).

3. Begin constant-rate test at 24EX5 and 24IN2OB 1.
4. Continue extraction at 24EX3.

5. Begin partial grouting of extraction well 24EX1 and destruction of observation well
24EX1OB (to begin March 2).

6. Prepare for destruction of abandoned well 24AW4.
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REVISED CPT/HYDROPUNCH FIELDWORK SCHEDULE
FOR GROUNDWATER REMEDIATION PILOT TESTING

2/13 - Fri HydroPunch Location 8 (runway clearance needed).

2/16 -Mon President's Day Holiday

2/17 - Tue Hydropunch Location 8 (runway clearance needed).

2/18 - Wed Finish HydroPunch at Location 8 and move to Location 4 where the samples need to be
collected at 173 and 200 feet below ground surface (runway clearance needed).

2/19 - Thur Finish HydroPunch at Location 4 (runway clearance needed).

2/20 - Fri CPT Location 6 and begin HydroPunch (runway clearance needed).

2/23 -Mon Hydropunch Location 6 (runway clearance needed).

2/24 - Tue Hydropunch Location 6 (runway clearance needed).

2/25 - Wed CPT Location 5 and begin HydroPunch (runway clearance needed).

2/26 - Thur Hydropunch Location 5 (runway clearance needed).

2/27 - Fri Hydropunch Location 5 (runway clearance needed).

3/2 -Mon CPT Location 7 and begin HydroPunch (runway clearance needed).

3/3 - Tue Hydropunch Location 7 (runway clearance needed).

3/4 - Wed Hydropunch Location 7 (runway clearance needed).

3/5-Thur Make up for delays, asneeded. _ '_a',._t,,,,le,.._ (.._c_-ho,..-,. _,

3/6 - Fri Make up for delays, as needed.

This schedule may be modified due to weather, equipment performance, and geologic conditions.
Please refer to the D-size drawing for Hydropunch locations that was distributed earlier.

l:\cto\eltoro\cto142\workplan\cptschdr.doc
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